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Accomplishments (week of 3/28/16)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 51,840

Solidified Waste (CY) 0 44,453

• Completed  approximately 4 of 7 acres liner 
installation (4 of 5 layers) in Phase 2 of RCRA 
Cell

• Completed transfer of all Phase 2 clay 
material  on floor

Water Management
• No Measurable Rain (light drizzles)

Injection Wells  
• No operations this week.  Freeboards 

are favorable

Landfill
• Phase 1 RCRA Cell liner install complete
• Continue GCL & secondary HDPE  
followed by drainage layer and primary 
HDPE install in Phase 2 of RCRA Cell (~4 
of 7 acres covered with 4 layers)

• Continue subgrade prep  and 1’ clay 
placement in Phase 2 of RCRA Cell

• Continue to collect moisture /densities  
in each lift of the Phase 2 RCRA Cell  
floor

• Continue to screen solidified API sludge 
for use as operations layer in Phase 1.  

Other
• Daily air monitoring
• Dust Suppression as needed
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

•Work with EPA to finalize approval of 
Petition to Modify Timing and Amount 
of Performance Guarantee. 

•Continue submittal of Weekly Field 
Reports, Monthly Project Reports and 
Monthly Injection Well Summary 
Reports

•Place drainage aggregate for leachate 
collection system in Phase 1

•Begin placement of operation layer in 
Phase 1 RCRA Cell

•Continue earthwork and subgrade 
prep in Phase 2 RCRA Cell, Placement 
of 1’ clay

•Excavate leachate trenches in Phase 2 
of RCRA Cell as needed

•Continue Phase 2 RCRA Cell liner install 

•Place drainage aggregate for leachate 
detection system in Phase 2

•Continue injection of contact water as 
needed

•Site Visits by IQAT (EnSafe) to view 
liner installation and operations layer 
placement  
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Clay placement in Phase 2 RCRA Cell, adjacent north to former 800 Tanks 
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HTS collecting density/moisture data from levee built in Phase 2 RCRA Cell.  All 
sample locations surveyed by ENTACT  
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Phase 2 RCRA Cell Progress.  Phase 2 area shown is now covered with 4 of 5 
layers. 

Phase 1 Phase 2
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Placement of GCL and Secondary HDPE liner in Phase 2 RCRA Cell 
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Leachate collection sump in Phase 2 RCRA Cell 
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Screening of previously solidified API sludge for placement as 12”operations 
layer in Phase 1 RCRA Cell

Screened
Un-Screened
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Debris removed during screening of solidified API sludge for Phase 1 
operations layer.  Debris in photo represents only 5 excavator buckets 
screened




